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RESOLUTION TAA-06-40, AMENDING RESOLUTION TAA-05-04 

 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-40, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #30 described below. 

 
ISSUE: 
 
The Sonoma Marin Area Rail Transit District (SMART) requests approval of the following TCRP 
project application amendment. 

 
Project #30 – Implementation of commuter rail passenger service from Cloverdale south to San 
Rafael and Larkspur in Marin and Sonoma Counties.  Amend application to: 

• Program $1,500,000 in TCRP funds for Project Approval and Environmental Documentation 
(PA&ED).  

• Program $27,800,000 in TCRP funds for Plans, Specifications, and Estimates (PS&E). 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
This project is to establish a commuter rail service in Sonoma and Marin Counties on existing rail 
right-of-way.  This service will operate on tracks now owned by Northwestern Pacific Railroad 
Authority and North Coast Railroad Authority. 
 
SMART is requesting to program TCRP funds for PA&ED to cover a cost increase.  Costs for 
PA&ED have increased due to several factors, including on-going rail planning and the additional 
analysis of the recommended design/build and design/build/operate alternatives.   
  
SMART is also requesting to program TCRP funds for PS&E, as they plan to start PS&E within 
Fiscal Year 2006-07 and want any expenditures prior to allocation to be reimbursable. 
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The project schedule is being revised to reflect the postponement of the sales tax measure vote until 
November 2006. 
 
The project funding plan is being revised to reflect the programming of the TCRP funds and some 
changes in local funds.  The funding plan is also being revised to illustrate the increased cost for 
PA&ED, and that the total project cost has increased due to estimated increases in future right-of-
way acquisition and construction costs. 
 
A concurrent allocation of $1,500,000 for PA&ED is requested under Reference No. 2.6e.(2). 
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #30 as follows: 
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Revises: 

Phase 3
Phase 4 09/10

07/08

County District BREF TCRP

150

06/07
07/08

Sonoma
Marin

4 30  $    37,000 

Phase 1
Phase 2

Completion (FY)

Change
Proposed

29,300
37,000

Description:

Sonoma Marin Area Rail Transit District
Sonoma Marin Area Rail Transit District
Implementation of commuter rail passenger service from Cloverdale south to San Rafael and Larkspur in Marin and 
Sonoma Counties.

Lead Agency:
Implementing:

TCRP committed
Existing 7,700 7,700 7,550

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

1,500 27,800 1,500 27,800
9,200 27,800     150  9,050 27,800   

SCTA committed
Existing 23,000 20,500 2,500 2,500 1,200 19,300
Change 0 (15,100) 15,100 15,100 (1,200) (13,900)
Proposed 23,000 5,400  17,600     17,600 0 5,400   

TEA-21 proposed

RM2 committed
Existing 35,000 35,000

Existing 2,300 2,300 2,300
Change 0
Proposed 2,300 2,300       
Federal New Starts proposed

 2,300   

Existing 25,000 25,000 25,000
Change 25,000 25,000 25,000
Proposed 50,000   50,000     50,000    
Prop. 116 proposed
Existing 28,000 28,000 28,000
Change 0 14,000 (14,000) 14,000 (14,000)
Proposed 28,000 14,000  14,000      14,000 14,000  
SMART sales tax proposed
Existing

Total
Existing 309,700 30,500 0 279,200    2,450 279,200 8,750 19,300   
Change 77,300 23,350 27,800 26,150    26,950 26,150 300 23,900  
Proposed 387,000 53,850 27,800 305,350   43,200    29,400 305,350 9,050

188,700 188,700 188,700
Change 23,000 12,950 10,050 12,950 10,050
Proposed 211,700 12,950  198,750    12,950  198,750    

35,000
Change 0 10,000 (10,000) (10,000) 10,000
Proposed 35,000 10,000  25,000     25,000  10,000  

07/08
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TCRP AMENDMENT TAA-06-40 
 

Location Map 
 

 
 

TCRP #30 
 

Description: Implementation of commuter rail passenger service from Cloverdale to San Rafael 
and Larkspur in Marin and Sonoma Counties.  
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